



2.5	Programme Management.....	2-7
2.5.1	Creating a Programme	2-9
2.5.2	Aids to Programme Management	2-9
2.5.3	Some Reservations about Programme Management	2-10
2.6	Strategic Programme Management.....	2-10
2.6.1	Managing the Allocation of Resources within Programmes	2-11
2.7	Benefits Management.....	2-11
2.7.1	Benefits Management Process	2-12

Chapter 3 : Overview of Project Planning
3-1 to 3-5

3.1	Software Project Management Plan	3-1
3.2	Structure (Content) of a Software Project Management Plan.....	3-2
3.3	Step-wise Project Planning.....	3-3

UNIT II

Chapter 4 : Selection of an Appropriate Project Approach
4-1 to 4-47

4.1	Introduction	4-1
4.1.1	Choosing Methodologies and Technologies (Selecting the Most Appropriate Process Model).....	4-2
4.1.2	Software Process and Process Models	4-3
4.2	Choice of Process Models.....	4-4
4.2.1	Structure v/s. Speed of Delivery	4-4
4.3	Waterfall Model	4-5
4.4	Incremental Process Models	4-12
4.5	RAD Model.....	4-14
4.6	Evolutionary Process Models	4-16
4.6.1	Prototyping	4-17
4.6.2	The Spiral Model	4-19
4.7	The Unified Process Phases	4-22
4.8	Agile Development	4-29
4.8.1	Agility.....	4-29
4.8.1.1	The 12 Principles of Agile.....	4-30
4.8.2	Agile Methods.....	4-30
4.9	Dynamic Systems Development Method	4-31
4.10	Extreme Programming.....	4-33

4.11	Scrum.....	4-42
4.12	Lean Software Development	4-43
4.13	Agile Project Management	4-43
4.14	Generic Process Model	4-44
4.14.1	Framework Activities	4-44
4.14.2	Process Iteration Activities.....	4-45
4.14.3	Umbrella Activities	4-46

Chapter 5 : Software Effort Estimation

5-1 to 5-33

5.1	Introduction	5-1
5.1.1	Where are the Estimates Done ?.....	5-2
5.1.2	Problems with Over and Under Estimates	5-2
5.1.3	The Basis for Software Estimating	5-2
5.2	Stepwise Framework of Cost Estimation	5-2
5.3	Entities of Project Estimation.....	5-4
5.3.1	Software Cost Estimation Techniques	5-5
5.4	Software Effort Estimation Techniques.....	5-7
5.4.1	Cost Estimation Parameters	5-8
5.5	COCOMO Model Hierarchy	5-9
5.5.1	COCOMO-I	5-10
5.5.2	COCOMO-II.....	5-12
5.5.3	Case Studies	5-13
5.6	DELPHI Cost Estimation - Old approach.....	5-18
5.6.1	New Approach.....	5-18
5.7	Financial Considerations	5-18
5.7.1	NPV.....	5-18
5.7.2	ROI	5-19
5.7.3	Payback Models	5-20
5.8	Albercht Function Point Analysis	5-20
5.8.1	Function Point Mark II.....	5-23
5.8.2	COSMIC Full Function Points.....	5-23
5.8.3	Case Studies	5-24
5.9	Rayleigh Curve	5-29
5.10	Staffing Pattern	5-30

5.10.1	Effect of Schedule Compression.....	5-30
5.11	Capers Jones Estimating Rules of Thumb.....	5-31
5.12	Reducing Software Project Cost.....	5-31

UNIT III

Chapter 6 : Activity Planning 6-1 to 6-14

6.1	Introduction	6-1
6.1.1	Activity Planning	6-1
6.1.2	When to Plan.....	6-2
6.2	Objectives of Activity Planning.....	6-2
6.3	Project Schedule	6-3
6.3.1	Project Scheduling Process.....	6-3
6.3.2	Scheduling Problems.....	6-3
6.3.3	Scheduling Chart	6-3
6.3.4	Precedence Diagram Method (Activity-on-Arrow Network).....	6-5
6.3.5	Gantt Charts	6-6
6.4	Projects and Activities	6-8
6.4.1	Activity based Approach	6-8
6.4.2	Product Based Approach.....	6-9
6.4.3	Hybrid Based Approach	6-10
6.5	Sequencing and Scheduling Activities	6-11
6.5.1	Network Planning Models	6-11
6.5.2	Formulating a Network Model	6-11

Chapter 7 : Risk Management 7-1 to 7-35

7.1	Software Risks	7-1
7.1.1	Categories of Risks	7-1
7.1.2	Risk Management Approaches.....	7-2
7.2	Seven Principles of Risk Management	7-3
7.3	Risk Management Process (A Framework for dealing with Risks)	7-3
7.3.1	Risk Identification	7-3
7.3.2	Risk Assessment (Risk Analysis)	7-5
7.3.3	Risk Planning	7-6
7.3.4	Risk Management (Risk Monitoring and Control).....	7-6

7.4	Risk Projection (Estimation)	7-8
7.4.1	Risk Table	7-8
7.5	Risk Refinement	7-9
7.6	RMMM Plan.....	7-9
7.7	Boehm’s Top 10 Risks and Counter Measures.....	7-10
7.8	Evaluating Risks to the Schedule	7-11
7.8.1	Applying PERT and CPM Technique	7-12
7.8.1.1	PERT.....	7-14
7.8.1.2	Critical Path Method (CPM)	7-17
7.8.1.3	PERT/CPM Case Studies.....	7-18
7.8.1.4	Hammock Activity	7-29
7.8.2	Monte Carlo Simulation	7-30
7.8.3	Critical Chain Project Management (CCPM)	7-31

Chapter 8 : Resource Allocation

8-1 to 8-9

8.1	Introduction	8-1
8.2	Nature of Resources.....	8-1
8.3	Identifying Resource Requirements.....	8-1
8.4	Scheduling Resources.....	8-2
8.4.1	Resource Allocation.....	8-3
8.4.2	Resource Smoothing	8-3
8.5	Creating Critical Paths.....	8-4
8.6	Counting the Cost.....	8-5
8.6.1	Cost Schedules	8-5
8.7	Being Specific	8-6
8.8	Publishing the Resource Schedule	8-7

UNIT IV

Chapter 9 : Monitoring and Control

9-1 to 9-16

9.1	Introduction	9-1
9.1.1	Monitoring.....	9-1
9.1.2	Control.....	9-2
9.2	Creating the Framework	9-4
9.3	Collecting the Data	9-4

9.4	Review	9-5
9.5	Visualizing Progress	9-7
9.6	Cost Monitoring	9-7
9.6.1	Critical Ratio	9-7
9.6.2	Earned Value Analysis (EVA)	9-8
9.7	Prioritizing Monitoring	9-10
9.8	Getting the Project Back to Target.....	9-10
9.9	Change Control	9-11
9.9.1	Change Management Process	9-11
9.9.2	Software Change Orders	9-11
9.10	Software Configuration Management.....	9-12
9.10.1	SCM Process	9-12
9.10.2	Aspects of SCM.....	9-13
9.10.3	Configuration Baseline	9-14
9.10.4	Configuration Control Board	9-15
9.10.5	Difference between Configuration Management and Change Management	9-15

Chapter 10 : Managing Contracts

10-1 to 10-7

10.1	Introduction	10-1
10.2	Types of Contract	10-1
10.2.1	Fixed Price (lump sum) Contract	10-1
10.2.2	Unit Price Contract	10-2
10.2.3	Cost Plus Contract.....	10-2
10.2.4	Incentive.....	10-3
10.2.5	Retainer (Time and Material : T&M).....	10-3
10.2.6	Percentage	10-4
10.3	Stages in Contract Placement	10-4
10.4	Typical Terms of a Contract	10-6
10.5	Contract Management.....	10-6
10.6	Acceptance	10-6

Chapter 11 : Managing People in Software Environments

11-1 to 11-13

11.1	Introduction	11-1
11.2	Organizational Behavior (OB).....	11-1

11.2.1	People Capability Maturity Model	11-3
11.3	Selecting the Right Person for the Job	11-4
11.4	Motivation	11-5
11.4.1	Individual Motivation	11-6
11.4.2	Group Motivation	11-6
11.5	The Oldham–Hackman Job Characteristics Model (JCM)	11-7
11.6	Stress Management	11-9
11.7	Organizational Concerns	11-12

UNIT V

Chapter 12 : Working in Teams

12-1 to 12-15

12.1	Introduction	12-1
12.2	Building a Team	12-1
12.2.1	Group Formation and Behaviour	12-3
12.2.2	Characteristics of an Effective Team	12-3
12.3	Decision Making	12-3
12.4	Team Organization	12-4
12.4.1	Project Organization	12-6
12.5	Team Structure	12-7
12.5.1	Team Management	12-9
12.6	Coordination Dependencies	12-11
12.7	Dispersed and Virtual Teams	12-11
12.8	Team Communication	12-12
12.8.1	Communication Genres	12-13
12.8.2	Communication Plans	12-14
12.9	Leadership	12-14

Chapter 13 : Software Quality

13-1 to 13-31

13.1	Quality	13-1
13.1.1	Quality Perceptions	13-1
13.1.2	Importance of Software Quality	13-1
13.1.3	Place of Software Quality in Project Planning	13-2
13.2	Quality Control and Quality Assurance	13-2
13.2.1	PDCA Cycle	13-3

13.2.2	Need of QA.....	13-3
13.2.3	QA Tasks	13-4
13.2.4	QA Activities	13-4
13.2.5	SQA Goals	13-5
13.2.6	Elements of SQA.....	13-6
13.2.6.1	Types of Quality Standards.....	13-6
13.3	Quality Factors	13-6
13.4	Quality Standards.....	13-9
13.4.1	ISO 9000	13-9
13.4.2	ISO 9001	13-10
13.4.3	ISO 9126.....	13-11
13.5	Quality Metrics.....	13-11
13.5.1	Process v/s. Product Quality.....	13-14
13.6	Quality Management Systems.....	13-15
13.7	Techniques to Help Enhance Software Quality.....	13-15
13.7.1	Review Process	13-16
13.7.2	Clean Room Software Development.....	13-18
13.7.3	Six Sigma	13-21
13.7.4	Capability Maturity Model.....	13-22
13.8	Testing.....	13-23
13.8.1	Bugs	13-24
13.8.2	Testing Objectives	13-25
13.9	Software Reliability.....	13-26
13.9.1	Reliability Measures.....	13-26
13.9.2	Reliability Models.....	13-27
13.10	Quality Plans	13-29

Chapter 14 : Project Closeout

14-1 to 14-5

14.1	Introduction	14-1
14.2	Reasons for Project Closure.....	14-1
14.3	Project Closure Process.....	14-2
14.3.1	Performing a Financial Closure.....	14-2
14.4	Project Closeout Report	14-3

Appendix A : Solved University Question Paper Oct.-2018 A-1 to A-2

