2.5 Programme Management 2-7
2.5.1 Creating a Programme 2-9
2.5.2 Aids to Programme Management 2-9
2.5.3 Some Reservations about Programme Management 2-10
2.6 Strategic Programme Management 2-10
2.6.1 Managing the Allocation of Resources within Programmes 2-11
2.7 Benefits Management 2-11
2.7.1 Benefits Management Process 2-12

Chapter 3 : Overview of Project Planning **3-1 to 3-5**

3.1 Software Project Management Plan 3-1
3.2 Structure (Content) of a Software Project Management Plan 3-2
3.3 Step-wise Project Planning 3-3

UNIT II

Chapter 4 : Selection of an Appropriate Project Approach **4-1 to 4-47**

4.1 Introduction 4-1
4.1.1 Choosing Methodologies and Technologies (Selecting the Most Appropriate Process Model) 4-2
4.1.2 Software Process and Process Models 4-3
4.2 Choice of Process Models 4-4
4.2.1 Structure v/s. Speed of Delivery 4-4
4.3 Waterfall Model 4-5
4.4 Incremental Process Models 4-12
4.5 RAD Model 4-14
4.6 Evolutionary Process Models 4-16
4.6.1 Prototyping 4-17
4.6.2 The Spiral Model 4-19
4.7 The Unified Process Phases 4-22
4.8 Agile Development 4-29
4.8.1 Agility 4-29
4.8.1.1 The 12 Principles of Agile 4-30
4.8.2 Agile Methods 4-30
4.9 Dynamic Systems Development Method 4-31
4.10 Extreme Programming 4-33

4.11 Scrum 4-42
4.12 Lean Software Development 4-43
4.13 Agile Project Management 4-43
4.14 Generic Process Model 4-44
4.14.1 Framework Activities 4-44
4.14.2 Process Iteration Activities 4-45
4.14.3 Umbrella Activities 4-46

Chapter 5 : Software Effort Estimation **5-1 to 5-33**

5.1 Introduction 5-1
5.1.1 Where are the Estimates Done ? 5-2
5.1.2 Problems with Over and Under Estimates 5-2
5.1.3 The Basis for Software Estimating 5-2
5.2 Stepwise Framework of Cost Estimation 5-2
5.3 Entities of Project Estimation 5-4
5.3.1 Software Cost Estimation Techniques 5-5
5.4 Software Effort Estimation Techniques 5-7
5.4.1 Cost Estimation Parameters 5-8
5.5 COCOMO Model Hierarchy 5-9
5.5.1 COCOMO-I 5-10
5.5.2 COCOMO-II 5-12
5.5.3 Case Studies 5-13
5.6 DELPHI Cost Estimation - Old approach 5-18
5.6.1 New Approach 5-18
5.7 Financial Considerations 5-18
5.7.1 NPV 5-18
5.7.2 ROI 5-19
5.7.3 Payback Models 5-20
5.8 Albercht Function Point Analysis 5-20
5.8.1 Function Point Mark II 5-23
5.8.2 COSMIC Full Function Points 5-23
5.8.3 Case Studies 5-24
5.9 Rayleigh Curve 5-29
5.10 Staffing Pattern 5-30

5.10.1 Effect of Schedule Compression 5-30

5.11 Capers Jones Estimating Rules of Thumb 5-31

5.12 Reducing Software Project Cost 5-31

UNIT III

Chapter 6 : Activity Planning **6-1 to 6-14**

6.1 Introduction 6-1

6.1.1 Activity Planning 6-1

6.1.2 When to Plan 6-2

6.2 Objectives of Activity Planning 6-2

6.3 Project Schedule 6-3

6.3.1 Project Scheduling Process 6-3

6.3.2 Scheduling Problems 6-3

6.3.3 Scheduling Chart 6-3

6.3.4 Precedence Diagram Method (Activity-on-Arrow Network) 6-5

6.3.5 Gantt Charts 6-6

6.4 Projects and Activities 6-8

6.4.1 Activity based Approach 6-8

6.4.2 Product Based Approach 6-9

6.4.3 Hybrid Based Approach 6-10

6.5 Sequencing and Scheduling Activities 6-11

6.5.1 Network Planning Models 6-11

6.5.2 Formulating a Network Model 6-11

Chapter 7 : Risk Management **7-1 to 7-35**

7.1 Software Risks 7-1

7.1.1 Categories of Risks 7-1

7.1.2 Risk Management Approaches 7-2

7.2 Seven Principles of Risk Management 7-3

7.3 Risk Management Process (A Framework for dealing with Risks) 7-3

7.3.1 Risk Identification 7-3

7.3.2 Risk Assessment (Risk Analysis) 7-5

7.3.3 Risk Planning 7-6

7.3.4 Risk Management (Risk Monitoring and Control) 7-6

7.4 Risk Projection (Estimation) 7-8
7.4.1 Risk Table 7-8
7.5 Risk Refinement 7-9
7.6 RMMM Plan 7-9
7.7 Boehm's Top 10 Risks and Counter Measures 7-10
7.8 Evaluating Risks to the Schedule 7-11
7.8.1 Applying PERT and CPM Technique 7-12
7.8.1.1 PERT 7-14
7.8.1.2 Critical Path Method (CPM) 7-17
7.8.1.3 PERT/CPM Case Studies 7-18
7.8.1.4 Hammock Activity 7-29
7.8.2 Monte Carlo Simulation 7-30
7.8.3 Critical Chain Project Management (CCPM) 7-31

Chapter 8 : Resource Allocation **8-1 to 8-9**

8.1 Introduction 8-1
8.2 Nature of Resources 8-1
8.3 Identifying Resource Requirements 8-1
8.4 Scheduling Resources 8-2
8.4.1 Resource Allocation 8-3
8.4.2 Resource Smoothing 8-3
8.5 Creating Critical Paths 8-4
8.6 Counting the Cost 8-5
8.6.1 Cost Schedules 8-5
8.7 Being Specific 8-6
8.8 Publishing the Resource Schedule 8-7

UNIT IV

Chapter 9 : Monitoring and Control **9-1 to 9-16**

9.1 Introduction 9-1
9.1.1 Monitoring 9-1
9.1.2 Control 9-2
9.2 Creating the Framework 9-4
9.3 Collecting the Data 9-4

9.4 Review 9-5
9.5 Visualizing Progress 9-7
9.6 Cost Monitoring 9-7
9.6.1 Critical Ratio 9-7
9.6.2 Earned Value Analysis (EVA) 9-8
9.7 Prioritizing Monitoring 9-10
9.8 Getting the Project Back to Target 9-10
9.9 Change Control 9-11
9.9.1 Change Management Process 9-11
9.9.2 Software Change Orders 9-11
9.10 Software Configuration Management 9-12
9.10.1 SCM Process 9-12
9.10.2 Aspects of SCM 9-13
9.10.3 Configuration Baseline 9-14
9.10.4 Configuration Control Board 9-15
9.10.5 Difference between Configuration Management and Change Management 9-15

Chapter 10 : Managing Contracts **10-1 to 10-7**

10.1 Introduction 10-1
10.2 Types of Contract 10-1
10.2.1 Fixed Price (lump sum) Contract 10-1
10.2.2 Unit Price Contract 10-2
10.2.3 Cost Plus Contract 10-2
10.2.4 Incentive 10-3
10.2.5 Retainer (Time and Material : T&M) 10-3
10.2.6 Percentage 10-4
10.3 Stages in Contract Placement 10-4
10.4 Typical Terms of a Contract 10-6
10.5 Contract Management 10-6
10.6 Acceptance 10-6

Chapter 11 : Managing People in Software Environments **11-1 to 11-13**

11.1 Introduction 11-1
11.2 Organizational Behavior (OB) 11-1

11.2.1 People Capability Maturity Model 11-3

11.3 Selecting the Right Person for the Job 11-4

11.4 Motivation 11-5

11.4.1 Individual Motivation 11-6

11.4.2 Group Motivation 11-6

11.5 The Oldham–Hackman Job Characteristics Model (JCM) 11-7

11.6 Stress Management 11-9

11.7 Organizational Concerns 11-12

UNIT V

Chapter 12 : Working in Teams **12-1 to 12-15**

12.1 Introduction 12-1

12.2 Building a Team 12-1

12.2.1 Group Formation and Behaviour 12-3

12.2.2 Characteristics of an Effective Team 12-3

12.3 Decision Making 12-3

12.4 Team Organization 12-4

12.4.1 Project Organization 12-6

12.5 Team Structure 12-7

12.5.1 Team Management 12-9

12.6 Coordination Dependencies 12-11

12.7 Dispersed and Virtual Teams 12-11

12.8 Team Communication 12-12

12.8.1 Communication Genres 12-13

12.8.2 Communication Plans 12-14

12.9 Leadership 12-14

Chapter 13 : Software Quality **13-1 to 13-31**

13.1 Quality 13-1

13.1.1 Quality Perceptions 13-1

13.1.2 Importance of Software Quality 13-1

13.1.3 Place of Software Quality in Project Planning 13-2

13.2 Quality Control and Quality Assurance 13-2

13.2.1 PDCA Cycle 13-3

13.2.2 Need of QA ... 13-3
13.2.3 QA Tasks ... 13-4
13.2.4 QA Activities ... 13-4
13.2.5 SQA Goals ... 13-5
13.2.6 Elements of SQA ... 13-6
13.2.6.1 Types of Quality Standards ... 13-6
13.3 Quality Factors ... 13-6
13.4 Quality Standards ... 13-9
13.4.1 ISO 9000 ... 13-9
13.4.2 ISO 9001 ... 13-10
13.4.3 ISO 9126 ... 13-11
13.5 Quality Metrics ... 13-11
13.5.1 Process v/s. Product Quality ... 13-14
13.6 Quality Management Systems ... 13-15
13.7 Techniques to Help Enhance Software Quality ... 13-15
13.7.1 Review Process ... 13-16
13.7.2 Clean Room Software Development ... 13-18
13.7.3 Six Sigma ... 13-21
13.7.4 Capability Maturity Model ... 13-22
13.8 Testing ... 13-23
13.8.1 Bugs ... 13-24
13.8.2 Testing Objectives ... 13-25
13.9 Software Reliability ... 13-26
13.9.1 Reliability Measures ... 13-26
13.9.2 Reliability Models ... 13-27
13.10 Quality Plans ... 13-29

Chapter 14 : Project Closeout **14-1 to 14-5**

14.1 Introduction ... 14-1
14.2 Reasons for Project Closure ... 14-1
14.3 Project Closure Process ... 14-2
14.3.1 Performing a Financial Closure ... 14-2
14.4 Project Closeout Report ... 14-3
Appendix A : Solved University Question Paper Oct.-2018 ... A-1 to A-2

❑❑❑